EPA Contract EP-D-10-042 Progress Report for January 2013

WORK ASSIGNMENT NO. 3-03
Technical and Regulatory Support in the Possible Development of a Rulemaking
to Modify NESHAPs Subpart W, the National Emissions Standards for

Radon Emissions from Operating Mill Tailings (40 CFR 61.250)
WAM: Rosnick

PURPOSE AND SCOPE

The U.S. Environmental Protection Agency’s (EPA’s) Office of Radiation and Indoor Air
(ORIA) promulgated a National Emission Standard for a Hazardous Air Pollutant (NESHAP) for
radon emissions from operating uranium mill tailings impoundments (Subpart W) on December
15, 1989. Section 112(q) of the Clean Air Act, as amended (CAAA) requires EPA to review, and
if appropriate, revise, this standard on a timely basis (10-year interval). The Agency has not
reviewed this standard in the period allotted and now desires to do so.

The purpose of this Work Assignment (WA) is to address issues raised by the Office of
Management and Budget (OMB) and others regarding the content of the Background
Information Document (BID), including the Economic Impact Analysis and to receive support
for the development of a response to comments document.

TECHNICAL STATUS

Progress Made During Period:

SC&A has not received the OMB/EPA comments on the BID; therefore, no work was performed
nor was any progress made on WA 3-03 during January, other than routine administrative
functions.

Difficulties Encountered and Remedial Action Taken:

No difficulties were encountered.

Anticipated Activity Next Period:

No activity is anticipated until OMB/EPA comments on the BID are received from the WAM.
Schedule of Deliverables Next Period.:

No deliverables are scheduled for the next period.

OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION

None
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Contract EP-D-05-002

Progress Report for January 2013

WORK ASSIGNMENT NO. 3-03 (Continued)

NESHAPs Subpart W
WAM: Rosnick

OVERALL FINANCIAL INFORMATION

Current Cumulative
Hours Amount Hours Amount
Amount Claimed 2.0 376.84 77.0 $12,725.95
Amount Shown on Work Plan 358.0 $51,575.00
Amount Paid $12,349.11
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 281.0 $38,849.05
Unbilled Allowable Costs $0.00 $0.00
Labor Estimates for Next Period 2.0 $300.00
Estimate to Complete 281.0 $38,849.05
Estimated Percentage of Completion, based on LOE 22%
LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining
Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 2.00 322.72 69.50  10,792.73 344.00  48,656.00 27450  37,863.28
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P3 SC&A 0.00 0.00 7.50 801.58 14.00 1,535.00 6.50 733.43
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Clerical SC&A 1.00 54.12 20.25 1,119.30 18.00 1,047.00 (2.25) (72.30)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 2.00 376.84 77.00  12,713.60 358.00  51,238.00 281.00  38,524.40
Average Hourly Rate (Labor) $165.11 $143.12




Contract EP-D-05-002 Progress Report for January 2013

WORK ASSIGNMENT NO. 3-03 (Continued)
NESHAPs Subpart W
WAM: Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $5.09
Telephone/Fax $0.00 $0.00
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $5.64
Other $0.00 $0.00

TOTAL $0.00 $10.73

Sub ODCs $0.00 $0.00

Burden on ODCs (including Sub ODCs) - $1.62

WORK HOUR DETAIL THIS PERIOD

Name Hours
P-4 Labor A. Zeitoun 1.0
L. Loomis 1.0
P-3 Labor None -
P-2 Labor None -
P-1 Labor None -
Technician Labor None -

Clerical Labor Clerical 1.0




